New Linden Hill Road Working Group

Minutes
Monday, May 20, 2002, 9 a.m.

Skyline United M ethodist Church

ATTENDEES:

Name Agency

Mary Dugan Senator Sokola s Office
Pam Maier State Representative
Joseph Miro State Representative
Mary Wherry Chestnut Valley
Daniel Bove Creek Landing
Ledie Darden Deacons Walk

Dave Johnson Drummond Hill
Charlie Potts Drummond Hill
John Obrien Drummond Ridge
Pat Foster Hills of Skyline
Ann DeFelice Linden Hill Village
Dorothy Schukraft Skyline Drive

Bob Warner Skyline Drive
Wayne Hammond Woodlea Apartments
Kelly Pitts DelDOT

Chris Costello DelDOT

Charlie Leary DelDOT

Jim Satterfield DelDOT

Julie Nacpil DelDOT

Project Update:

A-Del Construction has completed placement of barriers. Trafficisin its Phase| pattern
with drainage work taking place behind the barriers, working from Rt. 7 to Polly
Drummond Hill Road. Thiswork will continue through June. Around the beginning of
July, atraffic switch will occur, shifting traffic onto the new pavement so that Phase Il of
the project can begin with work taking place on the opposite side of the road.

Thelight at Upper Pike Creek Road will be installed within the next two to three months.

Questions and Discussion:

The question was asked whether the bike lane on the east side of New Linden Hill
Road at Videre Drive (heading toward Rt. 7) could be eliminated? The bike symbol in the
shoulder, on the east side of New Linden Hill Rd., serves as a warning to motorists that
cyclists could be riding on the shoulder. The designated bicycle/pedestrian symbol on the
west side of New Linden Hill Rd. isthe preferred bike path.

- A question was then asked whether a cut could be paved in the grass area on the west
side of New Linden Hill Rd. for bikes to cross over to the east side. Paving a cut in the
grass for cyclists to cross over from west to east would not be a safe alternative. The
project was designed with crosswalks at Skyline Drive for cyclists to access the east side
of New Linden Hill Road, and the plans call for ample signage.

- A discussion took place about the shoulder at Videre Drive heading north (toward Rt.
7) in which two issues developed: whether the shoulder could be constructed as an
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acceleration lane; or, whether posts could be installed in the shoulder to deter motorists
from using the shoulder? Both alternatives pose safety hazards in the shoulder area; the
shoulder is considered a clear zone. The Department’s design standards prohibit the
installation of any object in clear zones, therefore posts would not be a likely option.
Changing the shoulder to an acceleration lane would put cyclists at risk that may be
riding in the shoulder.

A question followed asking whether barriers blocking the entrance/exit at Dunkin
Donuts could be removed? That particular entrance is placed at the lane shift, and there
is not a safe way to get traffic into and out of the parking lot at that point. Following the
pattern encouraged by the barriers, where motorists turn at the light at Pike Creek Center
Boulevard, isthe safest way to get in and out of the parking lot.

The issue about the overall safety in the placement of temporary striping was raised,
where a resident asked whether the lines could be changed as the various phases in
construction change? The problem with the striping is that the old lines are sandblasted
off of the road surface, which sometimes the old lines can still be seen through. If
striping problems arise on this project they will be addressed on a case-by-case basis.

- It was brought to the Department’ s attention that there was not construction signage at
Polly Drummond Hill Rd. at the lane shifts. This issue was immediately addressed, and
construction-warning signs are now in place.

It was consensus of the working group in attendance at this meeting, that the “no turn

on red” sign at Upper Pike Creek Rd., as recommended in the April meeting, not be
installed with the light. Thisissue will be addressed, if necessary, after completion of the
project, and traffic goes back to its normal state.
- There was confusion in the April 29 minutes about what Representative Miro would be
researching. He contacted St. Mark’s School to see if the gate from their property could
be opened for use during construction. The principal indicated that he couldn’t grant that
request due to the potentiality of problems from the Meadowood residents who aren’t
receptive to the idea of opening the gate.

Action items:
Chris will check with the Department about the striping pattern at Videre Dr. during
Phase Il of the project.

For questions or comments you may contact:
Area Engineer: Chris Costello, 323-4460
Project Supervisor: Charlie Leary, 456-9926
Externa Affairs. Bud Freel, 577-5100
External Affairs. Kelly Pitts, 760-2080

NEXT MEETING, Monday, June 17, 2002
9 a.m. at Skyline United Methodist Church



